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AGENDA TITLE: Contract Change Orders for Hutchins Street Square Conference and Performing Arts Center, 
125 South Hutchins Street 

MEETING DATE: April 2 ,  1997 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council is being 
informed of change orders approved by the City Manager for this project. 

The original contract for this project was $8,262,010.00. The total cost of change orders to date is a $1 11,024.96 
credit to the City (due to value engineering credit). The project is approximately 20 percent complete. Detailed 
below is a complete description of the work involved in the change orders to date. More detailed descriptions and 
backup information for all of the change orders are available in the Public Works Department. 

This item is for information only. No action is required. 

Chanqe Order No. 1 - The insulation requirements for the theater were clarified and the contractor proposed 
alternate materials through the value engineering process which resulted in a credit to the City of $130,794.00. 
Chanqe Order No. 2 - This change order covers the additional cost of the added steel supports at the 
conference building exterior canopies. ($4,018.81) 
Chanqe Order No. 3 - This change order covers the additional cost for gluing and nailing the plywood 
ledger at the interior rotunda radius. ($3,498.29) 
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